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SPEARMAN ENGINEFRING, PS
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Phone: 360-377-1630 Toll Frec: 1-877-777-1630 Fax: 360-377-1636 ENVIRONMENTAL PERMITS

December 3, 2002

Don Ugelstad #01-03
Ash Grove Cement Company

3801 E. Marginal Way South

Seattle, WA 98134-1147

Ref: Material Recovery — Permit Progress
Dear Don:

This ts a heads up that all necessary permits and approvals for the referenced project
could be in-hand within 2 week or so.

Following is a status report:
Comps of

e EPA/Superfund Site. US Environmemal Protection Agency has approved the project
with the following conditions:
1) BMPs arc to be made & permit condition and turbidity is to bc minimized.
2) No sediment is to be returned (o the waterway.

e ESA/National Marine Fisheries Service. NMFS has concurred on & singie dredge
action, at this time. A key element to their approval was Ash Grove’s commitment to
annually moaitor material spillage and make additional modifications to the
conveyor/off-loading system if it is not substantially reduced.

s The Corps published its 28 day public notice about six weeks ago. They should be
just about completed with their internal process to issue their permit. The project
manager will be out until the end of this week, at which we will be able to get a
clearer reading. '

Washi of Ecol
The project requires a Water Quality Certification and Coastal Zone Management

consistency ccrtification. We have received assuranocs that these will be proocessed this
woek.
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in Fish and Wildlife

The Hydraulics Project Approval (HPA) has been issued for the project Conditions
mnclude:

1) Work window 10/15 - 1/31.

2) Notify WDFW 3 days prior to starting project.

3) Preparation of a post project bathymetry report.

City of Seattle
A Shoreline Exemption was issued and a SEPA determination of non-significance (DNS)
with conditions has been received. The conditions include:
1) Follow BMPs during the dredging operations.
2) Obtain other regulatory permits and follow requuired conditions.
Conclusion

Other than waiting for the Corps and WDOE to complete their formal approvals, it
appears that the only remaining issue to be bandled is to make arrangements for pre-
project and post project bathymetry of the project area. The pre-project bathymetry is to
guide the dredging operation. The post-project bathymetry is a requirement of the HPA
and will be necessary to establish the baseline for annual monitoring. We will prepare a
proposal for you within the next few days to provide these services.

Please call Jay or me if you bave any questions.
Yours truly,

Al Eltiott

Spearman Engincering

Cc: Jim Sherman, General Construction
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